Monday, November 8:
All BSW crates and power supplies replaced
Close NE arch; CPR/CCR work done, but for final checkout
Start BMU Ar/ethane after power supply LOTO
Tuesday, November 9:
Start solenoid checkout
Start COT Ar/ethane after power supply LOTO
Close north muon wall and east muon wall; move forklift and support to east side
Start east low § quad support installation
Wednesday, November 10:
BMU with Ar/ethane and HV
BSW crates filled with washed cards and checkout in progress; still need transition cards

CLC PMT work
East low 3 quad support loading, Invar bar removal, and alignment

All CA keys back for power supply checkout

Thursday, November 11:
Main CDF fileserver restored to normal operation with more RAID array storage
COT with Ar/ethane and HV

Steve Hahn, CDF Meeting - November 11, 2004



Friday, November 12:
= All CA keys back for critical device tests until 1600 Saturday
=  Plug sourcing (also, previous weekend)
Monday, November 15
=  Solenoid field on? 24/7 gas/cryo tech coverage begins
=  First COT Ar/ethane checkout, then COT Ar/CO, field on tests with no beam
=  Tevatron ramping and cold
Friday, November 19:
=  Power supply/interlock testing over weekend; TeV PS commissioning after this
Thanksgiving, November 25-26
Friday, November 26:
= Main injector beam commissioning starts
Monday, November 29:
=  Pbar commissioning starts
Monday, December 6:
=  First shots from pbar to Mi
Tuesday, December 7:
= First attempt at colliding beam
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